

**Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report**



8460005-DBHA17-MWW-REP-000001

MORAY OFFSHORE WINDFARM (WEST) LIMITED

Vessel Report and Contractor Report

Document Name: 8460005-DBHA17-MWW-REP-000001

Revision: 7

Status: Final

Date: 17-11-2023

Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report



8460005-DBHA17-MWW-REP-000001

Version Control				
Revision	Date	Status	Revision Description	Distribution List
1	25-01-2023	Final	First Issue Offshore Export Cable HDD installation	MS-LOT, Moray Offshore Windfarm (West) webpage
2	15-06-2023	Final	Second Issue Scour Protection Installation	MD-LOT, Moray Offshore Windfarm (West) webpage
3	27-06-2023	Final	Third Issue Offshore Export Cable Route Clearance (Pre-lay Grapnel run)	MD-LOT, Moray Offshore Windfarm (West) webpage
4	15-09-2023	Final	Fourth Issue Windfarm array cable route clearance (PLGR) and pre-lay survey	MD-LOT, Moray Offshore Windfarm (West) webpage
5	26-09-2023	Final	Fifth Issue Monopile Installation, TP installation, J tube cage installation and OSP topside installation	MD-LOT, Moray Offshore Windfarm (West) webpage
6	09/10/2023	Final	Sixth issue Offshore Export Cable lay, trenching, and diving support services	MD-LOT, Moray Offshore Windfarm (West) webpage
7	17/11/2023	Final	Seventh issue OSP Topsides installation, OSPs J tube cage installation, OSPs TP installation, OSP hook-up and export cable pull-in support vessel	MD-LOT, Moray Offshore Windfarm (West) webpage

Vessel Specification and Contractors Report

This information is being provided in response to condition 3.1.3 of the Moray Offshore Windfarm (West) Limited (Moray West) Wind Farm Marine Licence (MS-00009774) and Offshore Transmission Infrastructure (OfTI) Marine Licence (MS-00009813).

“The Licensee must ensure that at least five days prior to its engagement in the Licensed Activities, the name and function of any vessel, agent, contractor or subcontractor appointed to engage in the Works and, where applicable, the master’s name, vessel type, vessel IMO number and vessel owner or operating company are fully detailed in the Vessel Report. The Licensee must make the Vessel Reports and the Contractor Reports available on the Moray Offshore Windfarm (West) webpage: <https://www.moraywest.com/current-works/offshore-works>”

Any changes to the supplied details must be uploaded to the Vessel Report and the Contractor Report and the Licensing Authority must be notified, in writing, prior to any vessel, agent, contractor or sub-contractor which has not yet been notified to the Licensing Authority engaging in the Licensed Activities.



Only those vessels, agents, contractors or sub-contractors detailed in the Vessel Report are permitted to carry out any part of the Works”.

Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report


Vessel Specification Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
<p>C/S Nexans Skagerrak</p> 	<p>Cable Lay and Trenching Vessel</p> <p>Pull in at landfall, cable lay, repair joint and trenching</p>	<p>Nexans Norway AS</p>	<p>Call Sign: LCEK3 Captain Office: +47 90573814 Bridge: +47 23674602 Irridium: +88 1677131813 NxN Offshore Manager: +47 907 78 429 E-mail: master@nexans-skagerrak.osm.no</p>	<p>IMO: 7619458</p>	<p>DP2 Flag: Norwegian (NOR) Length LOA = 118.25m Breadth (mould) = 32.15m Draught (max.) = 5.4m Gross Tonnage = 8460Te Net Tonnage = 2539Te</p>	<p>~13.10.23 to ~31.12.23</p>	<p>OfTI Marine Licence (MS-00009813)</p>



Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
<p>Seaway Aimery</p> 	<p>Cable Lay Vessel</p> <p>Route Clearance (Pre-lay Grapnel Run)</p> <p>Pre-lay survey (ROV)</p>	Seaway 7	<p>Call Sign: MDB02</p> <p>Captain Office: +47 2278 5360</p> <p>Bridge: +47 2278 5367</p> <p>Satellite: +870 773 923 656</p> <p>SW7 Offshore Manager: +47 2278 5371</p> <p>E-mail: seawayaimery.captain@subsea7.com</p>	IMO: 9694737	<p>Flag country: UK</p> <p>DP system: DP2</p> <p>LOA: 95 m</p> <p>Breadth: 21.5 m</p> <p>Depth: 8.8 m</p> <p>Max operating draft: 7.2 m</p> <p>Gross tonnage: 8,530 t</p> <p>Dead weight tonnage: 4,700 t</p>	~21.09.23 to 21.10.23	Wind Farm Marine Licence (MS-00009774)
<p>Boskalis Bokalift 2</p> 	<p>Heavy Lift Vessel</p> <p>Monopile Installation</p> <p>TP Installation</p> <p>J tube cage Installation</p> <p>OSP Topsides installation</p>	Boskalis	<p>Call Sign: 5BMC5</p> <p>Captain Office: +31 78808 0347</p> <p>Bridge: +31 78808 0325</p> <p>Mobile: +881 677 116 872</p> <p>Fleet Manager: T +31 78 69 69 169 M +31 62 21 42 310</p> <p>E-mail: bokalift2-bridge@boskalis.com bokalift2-captain@boskalis.com</p>	IMO: 9190705	<p>Flag country: Cyprus</p> <p>DP system: DP2</p> <p>LOA: 231 m</p> <p>Breadth: 49 m</p> <p>Depth: 21 m</p> <p>Max operating draft: 10 m</p> <p>Gross tonnage: 47079 t</p> <p>Dead weight tonnage: 37697 t</p>	~03.10.23 to ~27.02.24	<p>OfTI Marine Licence (MS-00009813)</p> <p>Wind Farm Marine Licence (MS-00009774)</p>

Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
<p>C/S Nexans Aurora</p> 	<p>Cable Lay and Trenching Vessel</p> <p>Pull in at landfall, cable lay, trenching and OSP pull in</p>	<p>Nexans Norway AS</p>	<p>Call Sign: LALC8 Captain Office: +47 41 359 103 Bridge: +47 23 411 094 NxN Offshore Manager: +47 907 78 429 E-mail: master@nexans-aurora.osm.no</p>	<p>IMO: 9862059</p>	<p>DP3 Flag: Norwegian (NOR) Length LOA = 149.9m Breadth (mould) = 31m Draught (max.) = 8,8m Gross Tonnage = 22263 Te Net Tonnage = 6679Te</p>	<p>~30.10.23 to ~10.01.24</p>	<p>OfTI Marine Licence (MS-00009813)</p>


Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
<p>C- Odyssey</p> 	<p>Dive support vessel</p> <p>Concrete mattresses, rock filter units, bellmouths and marker buoy removal at landfall</p>	Leask Marine Ltd	<p>Call Sign: 2ETW7</p> <p>Captain Office: N/A</p> <p>Bridge: 07718424491</p> <p>Irridium: +881631412163</p> <p>NxN/ LM Diving Supervisor: 07718424491</p> <p>E-mail: c-odyssey@leaskmarine.com</p>	IMO: 9636307	<p>Anchor mooring vessel</p> <p>Flag: UK</p> <p>Length LOA = 26m</p> <p>Breadth (mould) = 10.5m</p> <p>Draught (max.) = 2.5m</p> <p>Gross Tonnage = 150Te</p> <p>Net Tonnage = Te 150.04</p>	~16.10.23 to ~10.11.23	OfTI Marine Licence (MS-00009813)
<p>C-Defender 1 / 2</p> 	<p>Rib</p> <p>Rope handling for C-Odyssey moorings/anchors</p>	Leask Marine	<p>Call Sign: MITY2/ MITY3</p> <p>Captain Office: N/A</p> <p>Bridge: 07718424491</p> <p>NxN/ LM Diving Supervisor: 07718424491</p> <p>E-mail: c-odyssey@leaskmarine.com</p>		<p>Fast Rib</p> <p>Length: 6m</p> <p>Beam: 2.45 m</p> <p>Dry Weight 1400 Kg</p>	~16.10.23 to ~10.11.23	OfTI Marine Licence (MS-00009813)

Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
Bokalift 1 	Heavy Lift Vessel OSP topsides installation, J tube cage installation, transition piece installation	Boskalis	Call Sign: 5BVH4 Captain Office: +47 2240 8032 Bridge: +47 2240 8028 Fleet Manager: T +31 78 69 69 169 M +31 62 21 42 310 E-mail: bokalift1-bridge@boskalis.com bokalift1-captain@boskalis.com	IMO: 9592850	Flag country: Cyprus DP system: DP2 LOA: 216 m Breadth: 43 m Depth: 13 m Max operating draft: 9 m Gross tonnage: 39379 t Dead weight tonnage: 37656 t	~24.11.23	OfTI Marine Licence (MS-00009813)

Moray Offshore Windfarm (West) Limited
Vessel Report and Contractor Report

Vessel Name	Vessel Type / Function	Operator	Contact Details (Where applicable)	Vessel IMO Number	Vessel characteristics	Date on site	Relevant Marine Licence
<p>Seajacks Leviathan</p> 	<p>Jack-Up Vessel</p> <p>OSP hook-up and export cable pull-in support vessel providing accommodation, storage and lifting services</p>	Seajacks	<p>Call Sign: 3ESC6</p> <p>GSM Mobile: +44 7917 157 365</p> <p>Ship VSAT: +44 1493 515380</p> <p>DDI VSAT: +44 1493 515381</p> <p>Iridium Sat: +881 6224 118 45</p> <p>Email: Master.Leviathan@Seajacks.com</p>	IMO: 9522219	<p>Flag: Panama</p> <p>Length (waterline): 61m Length (overall): 80m (Including helideck) Width overall: 36m</p> <p>Hull depth: 6m</p> <p>Draft: 3.71m - load line to keel (6.73m incl. thrusters)</p> <p>Gross Tonnage: 5186t</p>	1.12.23 – ~31.3.24	OfTI Marine Licence (MS-00009813)

Wind Farm Marine Licence – List of Contractors and Subcontractors

Activity	Contractor Details					Subcontractor Details				
	Contractor Name	Address	Contact Name	Role(s) on project	Contact Number	Contractor Name	Address	Contact Name	Role(s) on the Project	Contact Number
Scour Protection Installation	Boskalis	Rosmolenweg 20, 3356LK, Papendrecht, The Netherlands	[REDACTED]	Works Manager Scour Protection	[REDACTED]					
			[REDACTED]	Project Manager	[REDACTED]					
Array cable PLGR and Pre-lay survey works	Seaway 7	Seaway 7, Prospect Road, Arnhall Business Park, Westhill, Aberdeenshire, AB32 6FE, United Kingdom	[REDACTED]	Project Ops Manager	[REDACTED]					
			[REDACTED]	Project Director	[REDACTED]					
Monopile Installation	Boskalis	Rosmolenweg 20, 3356LK, Papendrecht, The Netherlands	[REDACTED]	Operations Manager	[REDACTED]					
			[REDACTED]	Project Manager	[REDACTED]					

OfTI Marine Licence – List of Contractors and Subcontractors

Activity	Contractor Details					Subcontractor Details				
	Contractor Name	Address	Contact Name	Role(s) on project	Contact Number	Contractor Name	Address	Contact Name	Role(s) on the Project	Contact Number
Offshore Export Cable HDD installation	Nexans	Nexans Subsea & Land Systems BG 11 Alva Street, Edinburgh, EH2 4PH, UK	[REDACTED]	Offshore Site Manager	[REDACTED]	Caldive Limited	18 High St, Invergordon IV18 0ET	[REDACTED]	Managing Director	[REDACTED]
Scour Protection Installation	Boskalis	Rosmolenweg 20, 3356LK, Papendrecht, The Netherlands	[REDACTED]	Works Manager Scour Protection Project Manager	[REDACTED]					
Offshore Export Cable(s) Route Clearance (Pre-lay Grapnel Run)	Nexans Norway AS	Nexans Norway AS Freserveien 1, 0196 Oslo, Norway	[REDACTED]	Project Manager Deputy Project Manager	[REDACTED]					
Monopile Installation, OSP TP installation, J tube cage installation and OSP topside installation	Boskalis	Rosmolenweg 20, 3356LK, Papendrecht, The Netherlands	[REDACTED]	Operations Manager Project Manager	[REDACTED]					
Post offshore export cables installation diving campaign - Concrete mattresses, rock filter units, bellmouths and marker buoy removal at landfall	Nexans Norway AS	Kortbølgen 15, 1630 Fredrikstad, Norway	[REDACTED]	Offshore Manager	[REDACTED]	Leask Marine Ltd	6 Crowness Rd, Kirkwall KW15 1RG	[REDACTED]	Diving Supervisor	[REDACTED]
Offshore export cable installation works	Nexans Norway AS	Kortbølgen 15, 1630 Fredrikstad, Norway	[REDACTED]	Offshore Manager	[REDACTED]					
OSP hook-up and export cable pull-in vessel support	Seajacks	Seajacks House, South Denes Busine ss Park, South Beach Parade , Great Yarmouth, Norfolk, United Kingdom NR30 3QR	[REDACTED]	Designated Person Ashore	[REDACTED]					